

## Financial Intelligence Platform

### Sprint 6 – Day 44 Report

---

#### Project Information

**Project Title:** Financial Intelligence Platform

**Sprint:** Sprint 6 – Documentation & Project Finalization

**Day:** 44

**Prepared By:** Bhimishetti Lohith

---

#### 1. Objective

The objective of Day 44 was to complete the final documentation phase of the Financial Intelligence Platform before the project acceptance review. This phase focused on preparing comprehensive project documentation, reviewing all developed modules, verifying generated reports, and ensuring that the application was ready for final submission.

Unlike previous development days that focused on implementation, Day 44 concentrated on documenting the completed work, validating the outputs generated throughout the project lifecycle, and improving the overall usability of the platform for future users and evaluators.

---

#### 2. Activities Completed

The following major activities were completed during Day 44.

##### 2.1 Project Documentation

The overall project documentation was completed to provide a clear understanding of the Financial Intelligence Platform.

Documentation included:

- Project overview
- Objectives
- Features
- Architecture
- Technology stack
- Folder structure
- Installation guide
- Execution steps
- Dashboard overview

- API documentation
- Reporting module
- Future enhancements

This documentation serves as the primary reference for understanding and operating the application.

---

## **2.2 Project README**

A comprehensive README was prepared containing:

- Project introduction
- Key features
- Technology stack
- System architecture
- Database schema overview
- ETL workflow
- Financial analytics engine
- Streamlit dashboard
- FastAPI backend
- Report generation
- Testing summary
- Installation instructions
- Project structure
- Usage guide
- Future scope

The README enables new users and reviewers to quickly understand and execute the project.

---

## **2.3 Analyst Guide**

A detailed Analyst Guide was created for end users of the Financial Intelligence Platform.

The guide explains how financial analysts can use the application effectively.

Major sections include:

- Dashboard overview
- Company profile analysis
- Financial ratio interpretation

- Investment screener
- Peer comparison
- Sector analytics
- Cash Flow Intelligence
- PDF report generation
- REST API usage
- Troubleshooting
- Best practices

The guide is intended for users who may not be familiar with the application's internal implementation.

---

## **2.4 Dashboard Verification**

The Streamlit dashboard was reviewed to verify that all implemented pages were functioning correctly.

The following modules were checked:

- Home Dashboard
- Company Profile
- Financial Ratios
- Investment Screener
- Peer Analytics
- Sector Analytics
- Cash Flow Intelligence
- Report Generation

Navigation between pages was verified to ensure a smooth user experience.

---

## **2.5 REST API Review**

The FastAPI backend was reviewed to confirm that all implemented API endpoints were available and documented.

Key endpoints include:

- Health endpoint
- Company details
- Financial ratios
- Screener

- Peer analytics
- Sector analytics

API responses were reviewed to ensure consistency with the data presented in the dashboard.

---

## 2.6 Report Verification

Generated reports were reviewed to confirm successful generation.

Verified reports included:

- Company Tearsheets
- Portfolio Summary
- Sector Reports
- CSV Exports
- Excel Outputs

The generated reports were inspected for formatting consistency and completeness.

---

## 2.7 Code Quality Review

The project source code underwent a quality review using standard development tools.

The review included:

- Python formatting
- Ruff lint analysis
- Automatic lint fixes
- Manual review of remaining issues
- Removal of duplicate code where necessary

Critical issues affecting functionality were resolved prior to final submission.

---

## 3. Deliverables Produced

The following deliverables were completed during Day 44.

| Deliverable      | Status    |
|------------------|-----------|
| Project README   | Completed |
| Analyst Guide    | Completed |
| Dashboard Review | Completed |

| Deliverable          | Status    |
|----------------------|-----------|
| API Review           | Completed |
| Report Verification  | Completed |
| Documentation Review | Completed |
| Code Quality Review  | Completed |

---

#### 4. Validation Summary

The following components were validated during the documentation phase.

| Component           | Verification Status |
|---------------------|---------------------|
| Database            | Verified            |
| ETL Pipeline        | Verified            |
| Financial Analytics | Verified            |
| Dashboard           | Verified            |
| REST API            | Verified            |
| Reports             | Verified            |
| Documentation       | Verified            |

The validation process confirmed that all major modules had been implemented and documented.

---

#### 5. Challenges Encountered

During the final documentation phase, a few minor issues were identified and addressed.

These included:

- Documentation formatting improvements
- Minor README refinements
- Lint warnings identified by Ruff
- Standardization of report descriptions
- Review of generated PDF outputs

No critical functional issues were identified during this phase.

---

#### 6. Outcome

At the conclusion of Day 44, the Financial Intelligence Platform reached documentation completion.

All major project documents were prepared and reviewed. The application, reports, APIs, dashboard, and supporting documentation were verified and organized for final acceptance.

The project was determined to be ready for the final acceptance review scheduled for Day 45.

---

### 7. Completion Checklist

| Task                                  | Status |
|---------------------------------------|--------|
| Project README Completed              | ✓      |
| Analyst Guide Completed               | ✓      |
| Dashboard Reviewed                    | ✓      |
| REST API Reviewed                     | ✓      |
| Reports Verified                      | ✓      |
| Documentation Finalized               | ✓      |
| Code Quality Review Completed         | ✓      |
| Project Prepared for Final Acceptance | ✓      |

---

### 8. Summary

Day 44 marked the completion of the documentation and verification phase of the Financial Intelligence Platform. All essential project documents were finalized, the dashboard and API modules were reviewed, generated reports were validated, and code quality checks were performed.

The project is fully documented and organized for the final acceptance activities to be carried out on Day 45. This phase ensures that evaluators and future users have sufficient documentation to understand, execute, and maintain the application.

---

### 9. Conclusion

The activities completed during Day 44 successfully prepared the Financial Intelligence Platform for final submission. The documentation package now provides a complete description of the project, while the verification process confirms the readiness of the application's major components.

With documentation finalized and project artifacts reviewed, the platform is ready for the final acceptance testing and project sign-off to be completed during Day 45.

---

**End of Document**