

Financial Intelligence Platform

Sprint 6 – Day 45 Final Sign-Off Report

Project Information

Project Title: Financial Intelligence Platform

Sprint: Sprint 6 – Documentation & Final Acceptance

Day: 45

Prepared By: Bhimishetti Lohith

1. Objective

The objective of Day 45 was to conduct the final project acceptance review and formally conclude the development of the Financial Intelligence Platform. This stage focused on verifying that the project objectives had been achieved, reviewing all deliverables produced throughout the six development sprints, and preparing the application for academic submission.

The activities performed on Day 45 included project validation, release preparation, documentation review, deliverable verification, and final sign-off.

2. Project Overview

The Financial Intelligence Platform is an end-to-end financial analytics application developed to assist users in analysing the financial performance of companies using historical financial statements and derived analytical metrics.

The platform integrates data engineering, financial analysis, reporting, dashboards, and REST APIs into a unified system that enables users to explore company performance, compare peers, analyse sectors, and generate professional reports.

The project was developed over six structured sprints, with each sprint focusing on a specific stage of the software development lifecycle.

3. Sprint Completion Summary

Sprint 1 – Data Foundation

Completed Activities:

- Project setup
- Directory structure
- Excel ETL pipeline
- Data validation framework
- SQLite database design

- Data loading
- Load auditing

Status:  Completed

Sprint 2 – Financial Analytics

Completed Activities:

- Financial ratio calculations
- Growth metrics
- Profitability metrics
- Liquidity analysis
- Leverage analysis
- Efficiency ratios
- Financial scoring engine

Status:  Completed

Sprint 3 – Business Intelligence

Completed Activities:

- Company profile analytics
- Peer comparison
- Sector analytics
- Investment screener
- Interactive dashboard modules

Status:  Completed

Sprint 4 – Advanced Analytics

Completed Activities:

- Cash Flow Intelligence
- Capital allocation analysis
- Valuation metrics
- Trend analysis
- Dashboard enhancements

Status:  Completed

Sprint 5 – Reporting & API

Completed Activities:

- FastAPI backend
- REST API endpoints
- PDF tearsheet generation
- Portfolio reports
- Sector reports
- CSV and Excel exports

Status:  Completed

Sprint 6 – Finalization

Completed Activities:

- Documentation
- README preparation
- Analyst Guide
- Code quality review
- Project validation
- Final acceptance preparation

Status:  Completed

4. Final Verification

The following major components were reviewed prior to project closure.

Component	Status
ETL Pipeline	 Verified
Data Validation	 Verified
SQLite Database	 Verified
Financial Analytics Engine	 Verified

Component	Status
Ratio Engine	✓ Verified
Dashboard	✓ Verified
Investment Screener	✓ Verified
Company Profile	✓ Verified
Peer Analytics	✓ Verified
Sector Analytics	✓ Verified
Cash Flow Intelligence	✓ Verified
REST API	✓ Verified
Report Generation	✓ Verified
Documentation	✓ Verified

5. Documentation Review

The project documentation package has been completed and reviewed.

Prepared documents include:

- Project README
- Sprint documentation
- Analyst Guide
- Day 44 Report
- Day 45 Final Sign-Off Report
- Acceptance Checklist

These documents provide sufficient information for installation, execution, evaluation, and maintenance of the project.

6. Deliverables

The following deliverables have been produced during the project lifecycle.

- SQLite database
- ETL pipeline
- Data validation module

- Financial ratio engine
 - Investment screener
 - Company profile analytics
 - Peer analytics
 - Sector analytics
 - Cash Flow Intelligence module
 - FastAPI backend
 - Streamlit dashboard
 - Company tearsheets
 - Portfolio summary report
 - Sector report
 - Documentation package
-

7. Code Quality Review

The source code underwent a final quality assessment using automated and manual review techniques.

The review included:

- Code formatting
- Static code analysis
- Ruff lint checks
- Automatic lint fixes
- Manual review of remaining warnings

Critical issues affecting functionality were resolved. Remaining observations are limited to style improvements and do not impact the correctness or reliability of the application.

8. Project Achievements

The Financial Intelligence Platform successfully demonstrates the integration of multiple software engineering and data analytics concepts.

Major achievements include:

- Automated ETL workflow
- Relational database design
- Financial ratio computation
- Investment screening

- Peer benchmarking
- Sector-wise analysis
- Cash Flow Intelligence
- Interactive Streamlit dashboard
- RESTful API services
- Automated PDF report generation
- Comprehensive project documentation

These features collectively provide a complete analytical platform for evaluating company financial performance.

9. Limitations

The current implementation is intended for academic purposes and has the following limitations.

- Uses a static financial dataset
- Does not integrate live stock market data
- No authentication or authorization module
- No portfolio management functionality
- No scheduled ETL automation
- No cloud deployment

These limitations were intentionally excluded from the project scope.

10. Future Enhancements

Potential improvements for future versions include:

- Real-time market data integration
- Machine learning-based financial forecasting
- Portfolio optimisation tools
- User authentication and role management
- Watchlist functionality
- Automated ETL scheduling
- Cloud deployment
- Email notification system
- Mobile-friendly interface

- Interactive financial visualisations
-

11. Release Notes

Version 1.0

This release represents the first complete version of the Financial Intelligence Platform.

Major capabilities delivered include:

- Automated data ingestion
- Financial analytics engine
- Company profiling
- Peer comparison
- Sector analytics
- Investment screening
- Cash Flow Intelligence
- Streamlit dashboard
- FastAPI backend
- PDF reporting
- Documentation package

This release satisfies the planned objectives established at the beginning of the project.

12. Final Acceptance Statement

The Financial Intelligence Platform has successfully completed all planned development activities defined within the project scope.

The project integrates data engineering, financial analytics, reporting, REST services, and interactive dashboards into a unified platform. Supporting documentation has been prepared to facilitate project evaluation and future maintenance.

Based on the completed implementation, documentation, testing activities, and generated deliverables, the project is considered ready for final academic submission.

13. Project Sign-Off

Activity	Status
Development Completed	✓
Testing Completed	✓

Activity	Status
Documentation Completed	✓
Code Review Completed	✓
Final Review Completed	✓
Project Ready for Submission	✓

14. Conclusion

Day 45 represents the successful completion of the Financial Intelligence Platform. Over six development sprints, the project evolved from a foundational ETL pipeline into a comprehensive financial analytics solution incorporating database management, financial ratio computation, business intelligence, interactive dashboards, REST APIs, and automated reporting.

The final documentation package, combined with the implemented software components, demonstrates the successful achievement of the project's objectives. The platform is now fully prepared for academic evaluation and serves as a solid foundation for future enhancements, including real-time market integration, predictive analytics, and cloud deployment.